
   

 

 

MASTER TIMELINE 

NEVADA GRANTS 
 
 

Quarter Project Locations 

4
th

 Q 2013 Commnet 
Upgrade 2G-

3G 

 Desert Peak, Soda Lake, Carr Lane, Lucky, Rattlesnake, 

Still Water, South Side, Sand Mountain, Top Gun, 

Fairview Peak, Head End, Lima Lane and Pioneer in 

Churchill County.  

 Golconda, Austin in Lander county 

 Eureka in Eureka County 

 Dyer, Miller Mountain and Goldfield in Esmeralda 

County 

Commnet 
New 
Construction 

 Wild Rose (Ormat Geothermal), Manhattan, Kingston, 

Highcroft Man Camp, Baker, Battle Mtn 

ANTC  Eagle Ridge, Dayton, Silver Springs, Dyer, Gabbs 

1
st

 Q 2014 
 

NHA  Begin deployment of fiber build for the following 
segments:   Las Vegas datacenter-Pahrump, Pahrump-
Tonopah. 

 Complete Pahrump and Beatty POP installation 

2
nd

 Q 2014 

NHA  Begin construction of Carson City to Gardnerville route 
if needed or finalize IRU with CBC for fiber from Carson 
City to Topaz Lake. 

 Begin construction of 14.5 miles buried connection in 
Pahrump-Tonopah segment. 

 Install regeneration  facility at Lida Junction 

 Complete construction on VEA transmission lines from 
Las Vegas Data Center, thru Pahrump and on to Lida 
Junction. 

 Complete construction of 14.5 miles buried 



   

 

 

construction from Lida Junction to Goldfield 

 Begin construction on Hawthorne to Yerington route 
on NV Energy transmission line. 
 

ANTC  Currant, Duckwater, Yomba Reservation, Smith Valley, 
Manhattan, Yerington, Austin 

3
rd

 Q 2014 

NHA  Complete construction from Tonopah to Hawthorne 
on NV Energy transmission line and lateral connections 
to hospitals. 

 Begin construction Yerington to Silver Springs on NV 
Energy transmission line 

 Install regen facility at Mina 

 Complete construction of fiber laterals from NDOT 
facilities to Lovelock, Winnemucca, Battle Mountain, 
Elko, Fallon and Ely 

 Complete construction of Hawthorne to Yerington 
route on NV Energy transmission line. 

 Complete construction Yerington to Silver Springs. 

 Complete final local connection, including installation 
of Edge routers/switches with QA sign-off. All planned 
CAI’s connected at completion. 

 Cut over temporary lit service between Reno and Las 
Vegas datacenters to permanent fiber connection 

 Deliver complete system to full control of Network 
Operations team under SLA contract, NOC alarm and 
Dispatch services. 
Complete all design/build service documentation and 
red-line packages for sign-off and acceptance 

4
th

 Q 2014 

Commnet  Mount Tenabo East, Mount Tenabo West, McDermott 

Reservation, Luning, Pilot Peak, Horse Canyon, Elko, 

Carlin, Dunphy, Elko West 

 


